
   

 

 

MASTER TIMELINE 

NEVADA GRANTS 
 
 

Quarter Project Locations 

4
th

 Q 2013 Commnet 
Upgrade 2G-

3G 

 Desert Peak, Soda Lake, Carr Lane, Lucky, Rattlesnake, 

Still Water, South Side, Sand Mountain, Top Gun, 

Fairview Peak, Head End, Lima Lane and Pioneer in 

Churchill County.  

 Golconda, Austin in Lander county 

 Eureka in Eureka County 

 Dyer, Miller Mountain and Goldfield in Esmeralda 

County 

Commnet 
New 
Construction 

 Wild Rose (Ormat Geothermal), Manhattan, Kingston, 

Highcroft Man Camp, Baker, Battle Mtn 

ANTC  Eagle Ridge, Dayton, Silver Springs, Dyer, Gabbs 

1
st

 Q 2014 
 

NHA  Begin deployment of fiber build for the following 
segments:   Las Vegas datacenter-Pahrump, Pahrump-
Tonopah. 

 Complete Pahrump and Beatty POP installation 

2
nd

 Q 2014 

NHA  Begin construction of Carson City to Gardnerville route 
if needed or finalize IRU with CBC for fiber from Carson 
City to Topaz Lake. 

 Begin construction of 14.5 miles buried connection in 
Pahrump-Tonopah segment. 

 Install regeneration  facility at Lida Junction 

 Complete construction on VEA transmission lines from 
Las Vegas Data Center, thru Pahrump and on to Lida 
Junction. 

 Complete construction of 14.5 miles buried 



   

 

 

construction from Lida Junction to Goldfield 

 Begin construction on Hawthorne to Yerington route 
on NV Energy transmission line. 
 

ANTC  Currant, Duckwater, Yomba Reservation, Smith Valley, 
Manhattan, Yerington, Austin 

3
rd

 Q 2014 

NHA  Complete construction from Tonopah to Hawthorne 
on NV Energy transmission line and lateral connections 
to hospitals. 

 Begin construction Yerington to Silver Springs on NV 
Energy transmission line 

 Install regen facility at Mina 

 Complete construction of fiber laterals from NDOT 
facilities to Lovelock, Winnemucca, Battle Mountain, 
Elko, Fallon and Ely 

 Complete construction of Hawthorne to Yerington 
route on NV Energy transmission line. 

 Complete construction Yerington to Silver Springs. 

 Complete final local connection, including installation 
of Edge routers/switches with QA sign-off. All planned 
CAI’s connected at completion. 

 Cut over temporary lit service between Reno and Las 
Vegas datacenters to permanent fiber connection 

 Deliver complete system to full control of Network 
Operations team under SLA contract, NOC alarm and 
Dispatch services. 
Complete all design/build service documentation and 
red-line packages for sign-off and acceptance 

4
th

 Q 2014 

Commnet  Mount Tenabo East, Mount Tenabo West, McDermott 

Reservation, Luning, Pilot Peak, Horse Canyon, Elko, 

Carlin, Dunphy, Elko West 

 


